OUTSOURCING DESKTOP INITIATIVE FOR NASA (ODIN)

Calendar Year 2008
Technology Refresh Schedule (Attachment R)

	PC and MAC Technology Refresh Process
	Duration
	Begin Date
	End Date

	IV&V Qtr 37 Benchmark Posting
	1 day
	1/2/08
	1/2/08

	Vendor submits Qtr 37 Attachment R to IV&V
	4 days
	1/2/08
	1/7/08

	IV&V and ODIN Vendor submits Attachment R to NASA
	1 day
	1/8/08
	1/8/08

	NASA Review and Approval of Qtr 37 Attachment R
	4 days
	1/8/08
	1/11/08

	Optional Waiver Process in case of any anomalies within the quarter
	6 days
	1/14/08
	1/22/08

	Vendor establishes Qtr 37 supply chain with OEM  with no Anomalies
	14 days
	1/14/08
	2/1/08

	Vendor establishes Qtr 37 supply chain with OEM  after Approval of Waiver
	14 days
	1/22/08
	2/8/08

	Qtr 37 Delivery Window with no Anomalies
	63 days
	2/4/08
	5/2/08

	Qtr 37 Delivery Window - Optional Waiver process
	58 days
	2/11/08
	5/2/08

	 
	 
	 
	 

	IV&V Qtr 38 Benchmark Posting
	1 day
	4/1/08
	4/1/08

	Vendor submits Qtr 38 Attachment R to IV&V
	4 days
	4/1/08
	4/4/08

	IV&V and ODIN Vendor submits Attachment R to NASA
	1 day
	4/7/08
	4/7/08

	NASA Review and Approval of Qtr 38 Attachment R
	4 days
	4/7/08
	4/10/08

	Optional Waiver Process in case of any Anomalies within the quarter
	6 days
	4/11/08
	4/19/08

	Vendor establishes Qtr 38 supply chain with OEM  with no Anomalies
	16 days
	4/11/08
	5/2/08

	Vendor establishes Qtr 38 supply chain with OEM  after Approval of Waiver
	16 days
	4/19/08
	5/10/08

	Qtr 38 Delivery Window with no Anomalies
	63 days
	5/5/08
	8/1/08

	Qtr 38 Delivery Window -Optional Waiver process
	58 days
	5/10/08
	8/1/08

	 
	 
	 
	 

	IV&V Qtr 39 Benchmark Posting
	1 day
	7/1/08
	7/1/08

	Vendor submits Qtr 39 Attachment R to IV&V
	4 days
	7/1/08
	7/7/08

	IV&V and ODIN Vendor submits Attachment R to NASA
	1 day
	7/7/08
	7/7/08

	NASA Review and Approval of Qtr 39 Attachment R
	4 days
	7/8/08
	7/11/08

	Optional Waiver Process in case of any Anomalies within the quarter
	6 days
	7/14/08
	7/21/08

	Vendor establishes Qtr 39 supply chain with OEM  with no Anomalies
	14 days
	7/14/08
	7/31/08

	Vendor establishes Qtr 39 supply chain with OEM  after Approval of Waiver
	14 days
	7/21/08
	8/7/08

	Qtr 39 Delivery Window with no Anomalies
	63 days
	8/1/08
	10/31/08

	Qtr 39 Delivery Window - Optional Waiver process
	58 days
	8/7/08
	10/31/08

	 
	 
	 
	 

	IV&V Qtr 40 Benchmark Posting
	1 day
	10/1/08
	10/1/08

	Vendor submits Qtr 40 Attachment R to IV&V
	4 days
	10/1/08
	10/6/08

	IV&V and ODIN Vendor submits Attachment R to NASA
	1 day
	10/7/08
	10/7/08

	NASA Review and Approval of Qtr 40 Attachment R
	4 days
	10/8/08
	10/13/08

	Optional Waiver Process in case of any Anomalies within the quarter
	6 days
	10/14/08
	10/21/08

	Vendor establishes Qtr 40 supply chain with OEM with no Anomalies
	14 days
	10/13/08
	10/30/08

	Vendor establishes Qtr 40 supply chain with OEM  after Approval of Waiver
	14 days
	10/21/08
	11/7/08

	Qtr 40 Delivery Window with no Anomalies
	60 days
	11/3/08
	1/30/09

	Qtr 40 Delivery Window - Optional Waiver process
	56 days
	11/7/08
	1/30/09


	UNIX Technology Refresh Process
	Duration
	Begin Date
	End Date

	 
	 
	 
	 

	Alterion Qtr 37 Benchmark Posting
	1 day
	1/2/08
	1/2/08

	Vendor submits Qtr 37 Attachment R
	20 days
	1/3/08
	2/1/08

	NASA Review and Approval of Qtr 37 Attachment R
	10 days
	2/4/08
	2/15/08

	Vendor establishes Qtr 37 supply chain with OEM
	19 days
	2/19/08
	3/14/08

	Qtr 37 Delivery Window
	127 days
	3/17/08
	9/12/08

	 
	 
	 
	 

	Alterion Qtr 39 Benchmark Posting
	1 day
	7/1/08
	7/1/08

	Vendor submits Qtr 39 Attachment R
	20 days
	7/2/08
	7/30/08

	NASA Review and Approval of Qtr 39 Attachment R
	10 days
	7/31/08
	8/12/08

	Vendor establishes Qtr 39 supply chain with OEM
	20 days
	8/13/08
	9/10/08

	Qtr 39 Delivery Window
	124 days
	9/15/08
	3/13/09


