OUTSOURCING DESKTOP INITIATIVE FOR NASA (ODIN)

Calendar Year 2009
Technology Refresh Schedule (Attachment R)

	PC and MAC Technology Refresh Process
	Duration
	Begin Date
	End Date

	IV&V Qtr 41 Benchmark Posting
	1 day
	1/2/09
	1/2/09

	Vendor submits Qtr 41 Attachment R to IV&V
	4 days
	1/2/09
	1/7/09

	IV&V and ODIN Vendor submits Attachment R to NASA
	1 day
	1/8/09
	1/8/09

	NASA Review and Approval of Qtr 41 Attachment R
	4 days
	1/8/09
	1/13/09

	Optional Waiver Process in case of any anomalies within the quarter
	6 days
	1/14/09
	1/22/09

	Vendor establishes Qtr 41 supply chain with OEM  with no Anomalies
	14 days
	1/14/09
	2/3/09

	Vendor establishes Qtr 41 supply chain with OEM  after Approval of Waiver
	14 days
	1/23/09
	2/11/09

	Qtr 41 Delivery Window with no Anomalies
	63 days
	2/4/09
	5/4/09

	Qtr 41 Delivery Window - Optional Waiver process
	58 days
	2/12/09
	5/4/09

	 
	 
	 
	 

	IV&V Qtr 42 Benchmark Posting
	1 day
	4/1/09
	4/1/09

	Vendor submits Qtr 42 Attachment R to IV&V
	4 days
	4/1/09
	4/6/09

	IV&V and ODIN Vendor submits Attachment R to NASA
	1 day
	4/7/09
	4/7/09

	NASA Review and Approval of Qtr 42 Attachment R
	4 days
	4/7/09
	4/10/09

	Optional Waiver Process in case of any Anomalies within the quarter
	6 days
	4/13/09
	4/20/09

	Vendor establishes Qtr 42 supply chain with OEM  with no Anomalies
	16 days
	4/13/09
	5/4/09

	Vendor establishes Qtr 42 supply chain with OEM  after Approval of Waiver
	16 days
	4/21/09
	5/12/09

	Qtr 42 Delivery Window with no Anomalies
	62 days
	5/05/09
	7/31/09

	Qtr 42 Delivery Window -Optional Waiver process
	57 days
	5/12/09
	7/31/09

	 
	 
	 
	 

	IV&V Qtr 43 Benchmark Posting
	1 day
	7/1/09
	7/1/09

	Vendor submits Qtr 43 Attachment R to IV&V
	4 days
	7/1/09
	7/7/09

	IV&V and ODIN Vendor submits Attachment R to NASA
	1 day
	7/7/09
	7/7/09

	NASA Review and Approval of Qtr 43 Attachment R
	4 days
	7/8/09
	7/13/09

	Optional Waiver Process in case of any Anomalies within the quarter
	6 days
	7/14/09
	7/21/09

	Vendor establishes Qtr 43 supply chain with OEM  with no Anomalies
	14 days
	7/14/09
	7/31/09

	Vendor establishes Qtr 43 supply chain with OEM  after Approval of Waiver
	14 days
	7/21/09
	8/7/09

	Qtr 43 Delivery Window with no Anomalies
	63 days
	8/3/09
	10/30/09

	Qtr 43 Delivery Window - Optional Waiver process
	58 days
	8/7/09
	10/30/09

	 
	 
	 
	 

	IV&V Qtr 44 Benchmark Posting
	1 day
	10/1/09
	10/1/09

	Vendor submits Qtr 44 Attachment R to IV&V
	4 days
	10/1/09
	10/6/09

	IV&V and ODIN Vendor submits Attachment R to NASA
	1 day
	10/7/09
	10/7/09

	NASA Review and Approval of Qtr 44 Attachment R
	4 days
	10/8/09
	10/13/09

	Optional Waiver Process in case of any Anomalies within the quarter
	6 days
	10/14/09
	10/21/09

	Vendor establishes Qtr 44 supply chain with OEM with no Anomalies
	14 days
	10/13/09
	10/30/09

	Vendor establishes Qtr 44 supply chain with OEM  after Approval of Waiver
	14 days
	10/21/09
	11/9/09

	Qtr 44 Delivery Window with no Anomalies
	60 days
	11/2/09
	1/29/10

	Qtr 44 Delivery Window - Optional Waiver process
	55 days
	11/9/09
	1/29/10


	UNIX Technology Refresh Process
	Duration
	Begin Date
	End Date

	 
	 
	 
	 

	Alterion Qtr 41 Benchmark Posting
	1 day
	1/2/09
	1/2/09

	Vendor submits Qtr 41 Attachment R
	20 days
	1/3/09
	2/2/09

	NASA Review and Approval of Qtr 41 Attachment R
	10 days
	2/3/09
	2/17/09

	Vendor establishes Qtr 41 supply chain with OEM
	19 days
	2/18/09
	3/15/09

	Qtr 41 Delivery Window
	127 days
	3/16/09
	9/11/09

	 
	 
	 
	 

	Alterion Qtr 43 Benchmark Posting
	1 day
	7/1/09
	7/1/09

	Vendor submits Qtr 43 Attachment R
	20 days
	7/2/09
	7/30/09

	NASA Review and Approval of Qtr 43 Attachment R
	10 days
	7/31/09
	8/13/09

	Vendor establishes Qtr 43 supply chain with OEM
	20 days
	8/14/09
	9/11/09

	Qtr 43 Delivery Window
	124 days
	9/14/09
	3/15/10


